Washington State Ferries

Emphasis on Preservation

WSF's capital program emphasizes protection of its infrastructure.
Preservation investments in existing terminals and vessels amount
to 82% of planned capital spending during the 2003-2005 biennium.
Washington State Ferries Capital Program

2003-2005 Preservation Improvements Total
Number of Projects Planned 87 16 103
Number of Projects Started to Date 87 16 103
Planned Expenditures $163 $35 $198
Expenditures to Date $144 $29 $173

Dollars in Millions

Characterization of Investments

The capital program for the 2003-2005 biennium is $197.6 Million.
There is $180.1 million from existing revenue sources and $17.5 mil-
lion from the 2003 Transportation Funding Package. As of the end of
fiscal year 2005, 100% of the projects have been started and 88% of
the funds have been expended.

The funds have been allocated for three activities:
+ $98 million for terminal construction.

+ $95 million for vessel construction

+ $5 million for emergency repairs.

2003-2005 Terminals Vessels Emer. Repairs Total
Number of

Projects Planned 57 45 1 103
Number of Projects

Started to Date 57 45 1 103
Planned Expenditures ~ $98 $95 $5 $198
Expenditures to Date $85 $85 $3 $173

Dollars in Millions

Washington State
Rail Service Program

Progress of Nickel-Funded Rail Projects as of June 2005
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Plan Versus Actual Nickel Expenditures as of June 2005
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Ridership on state-supported Amtrak Cascades trains was
108,989 in the second quarter of 2005. This represents a 2%
increase over the same period of 2004. For the first six months
of the year, total ridership was 195,196. This also represents a
2% increase over the first half of 2004. For project and expen-
diture status, in the combination of passenger and freight, all 7
of the projects
were started, and
97% of the funds
were expended
as planned. The
remaining funds
were re-appropri-
ated to the 2005-
2007 biennium.

For More Information

Gregory A. Selstead, P.E.
selsteg@wsdot.wa.gov

Director, WSDOT Project Control and Reporting Office
310 Maple Park Avenue SE

PO Box 47325

Olympia, WA 98504-7325

Phone: 360.705.7130

Capital Program Delivery

End of Biennium 2003-2005

Delivering the Capital Construction
Programs at the Project Level

As stewards of Washington’s transportation infrastructure it is the commitment of the Washington
State Department of Transportation to deliver all projects within the capital construction program
on time, on budget, and within scope.
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Delivering the Program at the Project Level...On Time! On Budget! No Surprises!

The Universe of Projects in the Capital Construction Program

Pre-Existing Funded Projects: 2003-2013
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2003-2005 Biennium
Delivery of Highway Capital Program Pre-existing Funded Projects

Improvement Program Cash Flow
Pre-Existing Funds

Planned vs. Actual Expenditures
2008 - 2005 Biennium through June 30, 2005
Dollars in Millions
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Preservation Program Cash Flow
Pre-Existing Funds

Planned vs. Actual Expenditures

2008 - 2005 Biennium through June 30, 2005
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A -5, Roanoke Vicinity Noise Wall

I-5, Pierce Co. Line to Tukwila

-5, 2nd St. Bridge Replacement

I-5, Salmon Creek to -205

I-5, South 48th to Pacific Ave.-Core HOV
I-5, SR 526 to Marine View Dr.

-5, NE 175th St.-NE 205th St. -NB Lanes

O Project Advertised
A Project Complete

SR 106, Skobob Creek-Fish Passage
SR 124, East Jct. SR 12-Reconstruction
SR 161, 204th to 176th St.

SR 161, 234th St. to 204th St. E.

SR 161, Jovita Blvd. to South 360th St.

A SR 203, NE 124th/Novelty Rd. Vicinity

$200 | Original Planned A $300 | original Planned . SR 7, SR507 to SR 512-Safety I-90, Highline Canal to Elk Heights SR 240/1-182 to Richland Y-Add Lanes
Cash Flow w00 Gash Flow 2~ SR 9, SR 522 to 228th St. SE-Widening 1-90, Pines Rd. to Sullivan Rd. SR 240, Richland Y-Columbia Center. I/C
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2003-2005 Biennium

Delivery of the Program is tracked against scheduled advertisement dates and against projected cash flow for construction.
Pre-Existing Funds Projects
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A SR 9, SR 528 Intersection-Signal

US 12/SR 124 to McNary Pool-Add Lanes
SR 16, HOV-Olympic Dr. to Union Ave.

Delivery Status of Other Capital Projects Funded by

I-90, Cle Elum River Bridge
1-90, Sullivan State Line Median Barrier A SR 500, NE 112th Ave.-Interchange
A\ 97A, Entiat Park Entrance-Turn Lanes

US 395, NSC-Francis Ave.-Farwell Rd.

SR 527/132nd St. SE to 112th St. SE

Cash Flow on Highway Construction Projects
2003 Transportation Funding Package (Nickel Funds)

As of June 30, 2005, 39 of 47 planned highway projects have been advertised. Of those projects advertised, 13 have been completed.

SR 16, 36th St. to Olympic NW-HOV

SR 18, Covington to Maple Valley Highway
SR 24, 1-82 to Keys Rd.

SR 31, Metaline Falls to International Brdr.
1-90, Argonne Rd. to Pines Rd.-Widen

1-90, Eastbound Ramps to SR 18-Signal A [-182/US 395 I/C-Roadside Safety
190, Geiger Rd. to US 2-Median Barrier
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In the quarter ending March 31, 2005 (Quarter 7), 207 projects were reported as advertised. Since then, 6 projects were added as a roll-up to last quarter’s total.

Last quarter (7), a total of 47 projects were delayed for advertisement. Since then, 22 of those projects were reclassified (as late; within the biennium; deferred out of the biennium; one project was
deleted). By quarter 8, eight projects were deferred and were added to the remaining 25 projects (47 less 22) from the previous quarter for a total of 33 projects deferred out of the biennium.
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